



Type : LETTER
To : DYAR
Attn : Mr. Ralph Faisal – Managing Director
From : EDF- BEIRUT OFFICE / Richard Sarkis – Project Manager
Copy to : Eng. Nawaf ALDABBOUS – Resident Representative KFAED
Mr. Nabil EL-JISR – President of CDR
Mr. Kamal F. HAYEK – EDL Chairman of the Board and General Director
Project : Rehabilitation of the Power Facilities in Akkar - Lebanon
Our Reference : G32/SS-1A/EDF/DYAR/CY/SB/L178
Your Reference : G32/MV-1B/DYAR/EDF/RF/MVL200
Subject : Taking Over Certificate for the 66 kV Substation.
Date : 05/04/2011

Dear Sir,


Further to your letter in reference and after completion of the tests on site, we hereby and in accordance with Sub-clause 29.2 of the Conditions of Contract issue to you the Taking Over Certificate for the completed "66 kV Substation" (Phase 1A).

You can find here attached the above mentioned Taking Over Certificate (Original).

For information and reference, we have also distributed the Certificate as follows:

- KFAED : one original
- CDR : one copy
- EDL : one copy

Best regards.



Richard SARKIS
Project Manager

TAKING OVER CERTIFICATE	66 kV SUBSTATION
-------------------------	------------------

Date of taking over : March 8, 2011
Prepared by : EDF / RS

Employer : KFAED	Beneficiary/Operator : EDL	Engineer : EDF
------------------	----------------------------	----------------

Project: Rehabilitation of the Power Facilities in Akkar	Contract Ref.: Grant No. 32
Contractor: DYAR for Trading & Contracting SARL	Contract Conditions: FIDIC
Start date: 23-Dec-2008	Date of completion : 8-Mar-2011

In application of Sub-clause 29.2 of the Conditions of Contract, we hereby certify that the Section of the Works, namely :

66kV substation Al Oyoum at Beit Mellat, Akkar.

were completed, passed the tests on completion and energized on the date mentioned above, except in the minor respects here listed in enclosure 1 "Punch items" that do not affect the use of the Works for their intended purpose, and are ready for taking over.

Consequently, Clause 30 shall apply to the above mentioned Section of the Works as from the above date of taken over.

General Comments:

1) All punch items listed in enclosure 1 shall be executed and cleared by the Contractor at no additional cost above contract price and shall be in compliance with the Contract to the satisfaction of the Employer and Engineer.


2) The "As Built" drawings and "O&M Manuals" shall be provided as per the Contract requirements

Total number of pages enclosed : pages

Date of issue : March 30, 2011

Issued by : the Engineer


Name : Richard Sarkis



The Contractor

Name :

Rafik Farid



Issued in 3 original documents (1 for the Contractor DYAR, 1 for the Employer KFAED and 1 for the Engineer EDF) with copies to EDL and CDR

- Enclosed documents :
1. Energizing Certificate
 2. List of "Punch Items"
 3. BOQ
 4. List of "Tests on Completion"
 5. List of "As-Built" drawings
 6. List of "O&M" Manuals